- City of REQUEST FOR COUNCIL ACTION
Maple Grove

Minnesota
MEETING DATE: September 5, 2023
PREPARED BY: Brandon Stenglein, P.E., Project Engineer
AGENDA ITEM: Fernbrook Lane Territorial Road Project No. 20-19

Final acceptance

PREVIOUS ACTIONS:
Council previously awarded a contract to New Look Contracting, Inc. for the Fernbrook
Lane/Territorial Road Project No. 20-19 in the amount of $886,396.00.

At their September 7, 2021 meeting, Council approved Change Order No. 1 adjusting the final
completion date to November 24, 2021.

At their February 7, 2022 meeting, Council approved a Cooperative Construction Agreement with
Hennepin County in order to receive $200,000 of financial participation from the County. At the same
meeting, Council approved Change Order No. 2 in the amount of $86,865.71 to provide for additional
flaggers, additional materials required for the lighting service boxes, and replacement trees for the
existing resident that were removed as a result of the right of way acquisition.

At their January 17, 2023 meeting, Council approved Change Order No. 3 which adjusted the
substantial completion date to November 30, 2022 as the result of an extensive delay of light pole
material delivery.

RECOMMENDED COUNCIL ACTION:

Motion to approve the final acceptance of the Fernbrook Lane/Territorial Road Project No. 20-19
completed by New Look Contracting, Inc. subject to the warranty provisions of the contract and
statutory law.

COMMENTS:

The work completed by New Look Contracting, Inc. has been inspected and tested by representatives
of the City of Maple Grove and the consulting engineers assigned to the project. Additional removals
and restoration adjacent to the project area account for the overages in contract amount. Final
Payment Request is attached. A review of the project costs are shown on page 2.
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Project No. 2020-19

Engineer’s estimate $685,069.30
Original contract amount $886,396.00
Change orders - additions $86,865.71
Revised contract amount $973,261.71
Value completed $1,025,473.99
Percent of contract 105.4%
Final Payment Amount $130,037.34

The final contract amount of $1,025,473.99 is 5.4% over the revised contract amount. Staff notes
that the amounts above Engineer’s Estimate are funded by a combination of Hennepin County cost
participation and Municipal State Aid funds.

ATTACHMENTS:
Attachment A: Final payment request



